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Activity Name Start Date | Finish Date| Duration
AMJJJASONDJFMAMJJASONDJFMAMJJ
Project Start 4/1/03
Generate Schedule 6/18/03
Procure 10x10 GEMs 4/1/03 6/11/03 72.00 >
Complete Flat Prototype 6/9/03 6/30/03 22.00
6/19/03 6/30/03 12.00
Flat Prototype Testing 7/1/03 8/16/03 47.00
Complete Curved Prototype..| 9/3/03
6/17/03 9/2/03 78.00
Curved Prototype Testing 9/3/03 12/20/03 109.00 l) ey
—
Parasitic Prototype Tests in 5/30/04 I~~~ .
DVCS
Prod. Detector Design/Int... 1/7/104 3/2/04 56.00 l) S
I
Fabrication & Procurement 3/3/04 9/4/04 186.00 l) y
I
Assembly 9/5/04 11/2/04 59.00 (ll)
]
Electronics Complete 9/5/04
Final Specs 1/4/04 \
Design & Test 1/4/04 2/28/04 56.00 ) —
1
Procure / Fabricate 2/29/04 | 8/28/04 182.00 A < \
System Tests 11/3/04 12/25/04 53.00 S 7
Production Bonus Detector 1/2/05
Complete
Production Chamber Testing| 1/9/05 7/30/05 203.00 \) 7
Installation in Hall B 9/4/05 10/22/05 49.00 )
A
Commissioning 10/30/05 | 11/26/05 28.00 %
Begin Run of E03-012 12/1/05
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